

**Catholic Relief Services - Situation Report #42 for External Distribution**  
**Haiti Earthquake: Period Covered: January, 2011**

**1. HUMANITARIAN SITUATION:**

**Numbers at a Glance/Source:**

**Estimated Deaths:** 230,000/GoH2 – February 15, ‘10<sup>1</sup>

**People Displaced in Country:** 2 million/IOM – April 5, ‘10

**People Displaced in Settlements:** 810,000/IOM – January 7, ‘11

**Estimated Affected Population:** 3 million/U.N. – January 15, ‘10

**Highlights/Key Priorities**

- As of January 20, 2011, the International Organization for Migration (IOM) reported that 810,000 people remained in settlements, primarily in metropolitan Port-au-Prince. The figure represents a decrease of 29% since the more than 1 million reported on November 10, 2010. At the height of displacement, IOM reported more than 1.5 million people residing in displacement camps.
- As of February 3, USAID/OFDA grantees had constructed 15,151 transitional shelters (t-shelters), an increase of nearly 1,500 since January 6. In addition, USAID/OFDA grantees had completed repairs to structures (accommodating 2,389 households) deemed “yellow”—or safe for habitation following minor repairs. This represents an increase of more than 500 households since January 6.
- According to Government of Haiti (GoH) Ministry of Public Health and Population (MSPP) figures, the number of cholera related daily hospitalizations is decreasing—from 515 hospitalizations on January 16 to 377 hospitalizations on January 30. U.N OCHA indicates that 30 to 50 percent of individuals with cholera are receiving treatment at oral rehydration points (ORPs); these individuals exhibit less severe symptoms or are prevented from becoming severe by having access to immediate treatment. USAID/OFDA has funded nearly 130 ORPs throughout Haiti.
- **January 12<sup>th</sup> Commemoration:** Members of the Caritas Coordination Committee commemorated January 12<sup>th</sup> by attending the public mass celebrated by Cardinal Sarah at the National Cathedral. The Coordination Committee prepared a text of solidarity and hope on behalf of the Caritas family in Haiti; this was read at mass and circulated among the crowd.
- Visiting CRS representation during the week of commemorations included **Ken Hackett**, CRS President; **Schuyler Thorup**, CRS Regional Director of Latin America; and **Archbishop Aymond, Bishop Malone** and **Patrick Markey** of the United States Conference of Catholic Bishops (USCCB). Other Caritas visitors included: **Oldřich Haicman**, Director of Caritas Czech Republic; Archbishop **Jan Graubner** of Olomouc (Czech Republic); **Bishop Strenger** of France; **Dolores Bachmann**, Caritas Internationalis Emergency Response Coordinator; **Paul Chitnas**, SCIAF Executive Director; **Cardinal O’Brien**, SCIAF Board of Directors.
- CRS Haiti held a Commemoration with staff in Port au Prince and special visitors on **January 13<sup>th</sup>**. Staff spoke about where they were on January 12, 2010 and why they have chosen to work for CRS.

---

<sup>1</sup> New, unconfirmed estimates from the GOH from January 2011 are 316,000 deaths.

- CRS was awarded **\$1,417,527** from Office of Disaster Assistance (OFDA) for a 3-month cholera prevention project from January 1 to March 31, 2011.
- CRS submitted a **12-month, \$4.9 million proposal to Center for Disease Control (CDC)** in response to the sole source cholera response FOA, CD-RFA-GH11-11104. The project would complement the OFDA-funded project and would start in March 2011.
- Le Conseil Électoral Provisoire (**CEP**) announced that Mirlande Manigat and Michel Martelly will be the two candidates in the second run-off scheduled for March 20, 2011.

## **2. PROGRAMMING**

### **Summary:**

<b>Sector</b>	<b>Indicator</b>	<b>Previous</b>	<b>Jan</b>	<b>New</b>
SHELTER	Individuals receiving shelter assistance	*279,650	2020	281,670
SHELTER	# of transitional shelter units constructed	*1314	140	**1454
MEDICAL	# of outpatient hospital consultations (hospital and primary/camps)	69,942	681	750,942
WASH	# of WASH units (latrines, bathing spaces, etc) installed	1,321	0	1,321
WASH	# of people trained	850	94	944
PROTECTION	# of separated and unaccompanied children registered for family tracing and reunification services	921	93	1014
PROTECTION	# of children reunified	*275	23	298
PROTECTION	# of children in interim care	335	65	400

*\*Figures adjusted from last Sitrep.*

*\*\* As of the writing of this report, a total of 2,434 T shelters are complete or partially constructed*

### **COMMUNITY RESETTLEMENT & RECOVERY PROGRAM (CRRP)**

***Transitional Shelters:*** As of the writing of this report, a total of 2,434 T-shelters were either completed or almost complete. These totals include shelter partners Cordaid and Habitat for Humanity. Material shortages have slowed production for this month and much of the month of December (but new materials are currently in stock).

The Community Resettlement and Recovery Team (CRRT) continued to work in target communities to facilitate T-Shelter construction, Cash for Work, and other activities. By the end of January, 1571 families were registered and had either received or were ready to receive transitional shelters. More than 40 in Christ Roi and 52 in Mais Gate “red houses” have been registered for demolition. CRS partners on demolitions include Community Housing Fund (CHF), DAI and Chemonics. Teams are exploring expansion of the CRRP in areas particularly affected by the earthquake in collaboration with other CRS programs, Caritas Port au Prince, local authorities, the Shelter Cluster and other partners. Since the last sitrep, CRRT commenced activities in a severely affected rural area of Carrefour named St-Rock, and has planned the roll out of CRRP in a challenging and badly affected urban neighborhood called Solino.

Village Toto:

Since October 2010, CRS has been building transitional shelters in the IDP camp of Terrain Toto to aid its conversion into a transitional community for the 1,000 families that call the site home. As of January 24, 2011, CRS has constructed 214 transitional shelters on the site; CRS' project goal is 800 shelters before April 2011. Residents will be invited to stay on the land, rent free, until April of 2012 thanks to an agreement between the private landowner, the Government of Haiti, and CRS.

Micro and Small Enterprise Recovery (MSERD)

CRRT is rolling out the Caritas Australia funded *Micro and Small Enterprise Recovery and Development* (MSERD) pilot this month to the first round of entrepreneurs in Mais Gate. MSERD will provide training and financial support to a total of 300 entrepreneurs in the five earthquake affected neighborhoods where CRS has worked since July to provide safe shelter alternatives.



**Cash for Work**

This month CRS Cash For Work provided jobs to 912 Haitians, dispensing \$93,000D. CRS' Cash for Work Activities focus on flood mitigation in camps, debris clearance in communities, and transitional shelter construction in Port Au Prince's most earthquake affected communities.

**Rubble to Reconstruction:** CRS' rubble crushing livelihoods project is up and running in Carrefour, Christ Roi, Delmas 62 and Mais Gate. 489 metric tons of rubble was recycled in January and 1283 metric tons has been recycled since the start of the

project. Unfortunately, this represents only 0.016 percent of the total estimated volume of 8,000,000 cubic meters of rubble still in Port au Prince. The program nevertheless fits an important niche by allowing for rubble reuse and removal in extremely hard to reach areas, and there are many other NGOs interested in replication.

CRS is implementing a 100 percent cost recovery model in which beneficiaries supply CRS with gravel, sand and concrete blocks needed for construction of CRS shelters and sanitary latrines at a cost slightly below market value. The entrepreneur responsible for the equipment still makes enough profit to pay his/her wages and pay beneficiaries a salary almost twice that of minimum wage. Some R2R entrepreneurs are selling excess production in the local market and increasing their profit margins.



*R2R entrepreneur and work crew crushing rubble at a CRS Community Resettlement and Recovery Program site in Christ Roi. Photo: Kevin Osborne.*

In January, R2R recruited five animators to support the program, and received an additional US\$ 300,000 in funding from a private donor.

### WASH

Mike Noyes from CAFOD visited CRS from January 24 – 29 reviewing the WASH and Protection activities funded by DEC. Mike visited all 12 WASH camps and made recommendations for the pilot composting project.

**Hygiene Promotion:** Cholera prevention continued to be the focus of the hygiene promotion team this month. A total of 47,027 people were reached through 12,598 education sessions with key prevention messages on hand washing with soap, water treatment and storage, food handling, proper feces disposal and correct treatment of diarrhea. A total of 890 supervision visits were conducted by hygiene promoters in households to ensure the quality of messaging and the work of the community mobilizers (MCs). In addition, 58 water and 78 latrine monitors were trained during the month to supervise WASH infrastructure and to ensure its proper use.

Only one cholera case was confirmed this month in a CRS/WASH supported camp. When suspected cases are found in the camps, the hygiene promotion team encourages people to use ORS and seek immediate medical treatment. In confirmed cases, households are disinfected with chlorine and hygiene promotion is focused in the areas immediately surrounding the affected household.

**Solid Waste Management:** The solid waste team conducted 53 cleaning campaigns with 1,940 participants in January. Waste was collected from targeted camps 50 times and a total of 604 m<sup>3</sup> of trash was removed to the government landfill. Seventy-six trash cans were installed in camps. The use of recycled materials to make bags continued this month and a total of \$262 was generated from the sale of 14 bags. Additionally, 10.14 m<sup>3</sup> of organic waste was made into compost in the camp of Cogeslad for use as fertilizer.

**Infrastructure:** The infrastructure team have been conducting technical assessments in the neighborhoods. Eleven latrines constructed during the emergency have been closed due to challenges in desludging the latrines and 10 portable latrines were installed in Hatt 1 and Carradeux due to lack of space to construct new latrines for the households affected. CRS replaced three water bladders of 10<sup>m</sup>3 in Carradeux and Bureau de Mine.

**Quality Control:** CRS ensured daily spraying of 286 latrines and three times per week of 246 showers. CRS chlorinates on a daily basis 19 water trucks of 3000 gallons each at 1 mg/l for water delivery of two of its sites (Acra and Carradeux). CRS also monitors the water quality of its sites at the household and water point level. Twenty-eight (28) distribution water points were tested and found to have chlorine residual and free of fecal coliform. CRS conducted bacteriological testing for a total of 140 households this month and they were all free of fecal coliform. If household water is found to be contaminated, our hygiene promotion team reinforces hygiene messages on water quality treatment and storage directly.

## PROTECTION

**FTR/Interim Care:** There were 23 reunifications in January bringing the cumulative total to 298 (60 in Artibonite, 134 in Grand'Anse, 74 in Nippes, 31 in Northwest). In the NorthEast, an additional eight children who were potential victims of trafficking were reunited with their families. Two other children were abandoned along the border and are now registered in the safe house. There are a total of 1,014 children registered by CRS under FTR, 400 of whom have passed through interim care for a period of time (75 in Artibonite, 67 in Grand'Anse, 144 in Nippes, and 115 in the Northwest.) Some of these children have spent days or weeks in a center or with a foster family. Others are still being hosted during the family tracing process. Case workers conduct weekly follow up visits with each placed child. Staff have now incorporated cholera prevention and treatment messages as part of the sensitization for reunited families.

**Protection Community Mobilization Team:** The mobilization team continued to work with community organizations in camps this month to address issues of priority concerns and accountability. There was a special meeting held in Petionville camp with a women's group to discuss threats facing women in the camp. The team leader and head of protection also met with the camp managers there to proceed with an exit strategy. The neighborhood reintegration strategy began this month with work in the community of Solino, primarily to map the community for existing resources such as associations, groups, churches and schools.

**Gender Based Violence (NorthEast):** During January, 20 cases of victims of violence were registered. The victims' ages range from 12 to 37 years old. The project provided medical, psychological, and legal assistance to the victims through the network of the implementing partner.

## HEALTH

### **Health Systems Strengthening program (HSS):**

Follow-up of renovations works at Hopital Alma Mater (HAM) Gros Morne, Artibonite: Visit to HAM regarding renovations at hospital's outpatient clinic. Recommendations of construction by phase for the new facility were discussed.

### ***Institutional Strengthening program (IS)***

Training of Faculty: On January 21 the Université Notre Dame d' Haïti (UNDH) officially announced that the 12 Faculty chosen to by the University for its Infectious Disease program will take part in a Train-the-Trainer program at the University of Maryland in Baltimore, MD. The team (six physicians and six nurses) will begin their training starting next week for a period of six months for doctors and six weeks for nurses.

### ***Hôpital Saint François de Sales (HSFS) :***

- The MoU with HSFS for the operations project is being modified to cover a shorter period.
- A list of materials and equipments needed for the reconstruction phase is being revised.

### **Medical**

CRS completed the training of trainers for community health agents in cholera prevention for two AIDSRelief partner hospitals (Hospital St. Boniface and Clinique Bethel) in the South Department as part of the OFDA grant which began January 1<sup>st</sup>. CRS is planning to support the continued functioning of CTUs in the eight AIDSRelief hospital sites. CRS will continue supporting the CTUs with medications and essential materials (IV fluids, Ringer lactate, ORS, anti-biotics, tents, etc).

		Suspected cases of cholera	% increase from 11 <sup>th</sup> January	Deaths	Fatality rate	
AIDSRelief Sites <sup>2</sup>	1	HAM	3853	3.8%	48	1.2%
	2	BONIFACE	76	6.6%	2	2.6%
	3	HSFS	0	0%	0	0%
	4	LIMBE	1478	25.5%	24	1.6%
	5	BETHEL3	215	0%	8	3.7%
	6	Milot	2523	41.9%	13	0.5%
	7	PILATE	1152	10.3%	52	4.5%
Caritas Gonaïves <sup>4</sup>	1	Gervais	119	0%	5	4.2%
	2	Potneau	79	0%	14	17.7%
	3	Mapou Lagon	140	0%	11	7.9%
	4	Savanne A Roche	90	0%	1	1.1%
	<b>TOTAL</b>	<b>9,725</b>	<b>23.7%</b>	<b>178</b>	<b>1.83%</b>	

<sup>2</sup>Statistics for the AIDSRelief Sites are up to January 28, 2011 unless otherwise indicated

<sup>3</sup>Statistics as of December 31, 2010

<sup>4</sup> Statistics for the Caritas Gonaïves health clinics are up to January 28, 2011

*Since December 21, 2010, the four primary Caritas Gonaives-supported health centers have not registered any new cholera cases or deaths.*

## **WASH**

### **Cholera Treatment Units and Health Facilities**

With support from CAFOD, an evaluation of the WASH infrastructure at the eight AIDSRelief CTU sites is being undertaken in order to determine remaining training and material needs. The evaluation is being led by Robert Cruickshank who has been seconded to CRS until the end of February. Robert will conduct a similar assessment and offer trainings to Caritas offices that are supporting health centers treating cholera cases.

### **IDP Camps: Hygiene promotion and solid waste management**

- 20 water monitors were trained on reception of water delivery, monitoring water distribution and ensuring recipients are using appropriate and clean buckets;
- 31 latrine monitors were trained on refilling hand washing stations with chlorinated water and soap solution and cleaning communal latrines appropriately;
- 18,493 people in 12 sites received 5,331 hygiene promotion sessions on cholera prevention and use of ORS;
- CRS hygiene promoters accompanied hygiene volunteers on 412 household visits to reinforce messages on cholera prevention;
- 16 cleaning campaigns were conducted in 12 sites benefiting 545 participants;
- Weekly trash collection and removal was conducted in 12 CRS IDP camp sites.

### **IDP Camps: Water Quality Monitoring**

- Staff continue daily water treatments: chlorination of 19 water trucks (3000 gallons each, FRC 1mg/L) in four IDP camp sites;
- Water Quality monitoring in 12 IDP camp sites, 28 samples/weeks for bacteria testing;
- Household level Water Quality Monitoring, DDP1 test (Residual Chlorine Cross Checking).

### **IDP Camps: Sanitation**

- Disinfection of latrines and showers with Chlorine (2%) in 12 IDP camp sites
- Chlorination of hand washing stations (0.5%) in 12 IDP camp sites
- Household and perimeter disinfection in case of cholera suspicion

## **SOUTH/ LES CAYES**

*Cash/Food For Work (SYAP):* A total of 217,860 person-days of employment were created in the C/FFW during this reporting period. 371.67 MT of food were distributed for the payment of 9491 unskilled laborers employed in FFW activities. The main achievements of this work include: protection of 155.12 ha of farm lands, planting of 78,642 tree seedlings, planting of 26,554.53 ml anti-erosion structure, rehabilitation of 46 km of roads, and stabilization of 8.13 km of ravines.

*School feeding:* Food has been distributed in 131 schools, reaching 44,041 students during this reporting period. The total quantity of food distributed was 497.34 MT.

*Safety Net:* During this period, 4.79 MT of food were delivered to five OCF centers, reaching 515 beneficiaries.

*Response to Hurricane Tomas:* 406.84 MT of food were distributed to 9,300 people affected by Hurricane Tomas in the Grand'Anse department.

*Response to cholera:* To date 4,447 cholera patients have been hospitalized, of whom 337 children are under five years old. The number of deaths is 137, of whom 15 were children under five years old. During this reporting period, 1370 people have been reached with preventive messaging. These actions include distribution of 997 leaves of aquatab, 200 hygiene kits, 684 bars of soap, 200 jerry cans and 800 packets of oral rehydration solution in the communes of Port Salut, Saint Jean du Sud, Les Anglais and Chardonnières. Also, 58 water filters were distributed to schools in the communes of Les Cayes, Torbeck, Chantal and Saint Louis du Sud.

### **3. PARTNERSHIPS AND COORDINATION**

*Caritas Secretariat:*

***Emergency Appeal 16 2010:*** EA 16 2010 is in its ninth month of execution and is only 17% funded. New contributions are slow in forthcoming. Programs were intended to close at the end of April 2011, but given the significant funding gaps that hinder the execution of the activities, discussions are underway to extend the EA to the end of 2011.

***New Staff and Representation:*** Two new staff joined the Caritas Coordination Committee's Secretariat: Blaise Fatner assumed the role of Deputy Coordinator and Stephana Alide Andral is assuming the position of Communications Officer. Piet Spaarman is the new Head of Mission for Cordaid in Haiti, replacing Ron Langford.

*Partnership Unit:*

The Partnership Unit is receiving and processing the requests for Small Projects from the Dioceses. Contracts for small projects have been signed with the Dioceses of Cap Haitien, Fort Liberté and Anse a Veau et Miragoane. The Partnership Unit has been in dialogue with the Conference of Haitian Religious about their work in schools and health with the goal of supporting their link with Religious Institutes in the US.

### **4. LOGISTICS and PROCUREMENT**

Nothing to report during this period

### **5. SECURITY**

#### **Politics & Elections**

***Baby Doc Duvalier:*** The impact of and reasons for Baby Doc's presence in Haiti remain unclear and at this time, though there is much conjecture. Human rights groups are urging Haitian authorities to prosecute Duvalier for atrocities committed during his reign. Duvalier, who has been living in exile in France, was taken for questioning to the attorney-general's office to answer accusations of corruption, and later released.

**Elections:** It seems that Preval will remain in office until May 14, in keeping with an article of the constitution which states that a democratically elected President has a term of five “full” years (Preval became President in May of 2006).

The following schedule of electoral events was released this month:

- 2 Feb – official announcement of first-round election results
- 20 Mar - second round of elections
- 27 Mar – announcement of the preliminary results
- 12 Apr – beginning of the Appeal process
- 16 Apr – official announcement of the election results
- 14 May – installation of new President

## **6. HUMAN RESOURCES**

No information available.

## **7. CONSTITUENT OUTREACH/ADVOCACY/MEDIA**

### Constituent Outreach

*US Ops Haiti Partnership Unit:*

Dioceses around the country (especially those with Haitian Diaspora communities) held commemoration events during the month. The Haiti Partnership Unit provided a one page flyer to distribute at many of these.

### Advocacy

On January 11th, staff held a luncheon in the Rayburn building to mark the one-year of the Haiti earthquake. Speakers included: Joan Rosenhauer, Bill O'Keefe, Nancy Dorsinville, Bill Clinton's Special Advisor, and Paul Weisenfield, Past Haiti Coordinator at the State Department. On January 12th, staff held a faith based breakfast in collaboration with the USCCB, American Jewish World Service (AJWS), and other faith-based NGOS. Audience members included members of Congress and their staff.

### Media

The media coverage of CRS on and around the one-year anniversary was overwhelmingly positive. There was significant coverage of our programming in the secular and Catholic press, and virtually no negative coverage, a stark contrast to the six-month benchmark. Positive coverage was largely due to advance planning and the adoption of unified messaging by CRS staff members speaking to the media. The other crucial element was close cooperation and support from CRS Haiti, the HQ Haiti team and US Operations. Some highlights follow:

### **Broadcast:**

**National Public Radio:** *Haitians take rubble removal into own hands*

<http://www.npr.org/2011/01/12/132844805/haitians-take-rubble-removal-into-own-hands>

**Public Radio International:** *Haiti's slow reconstruction* (Listen to the audio at the top of the page, and the video about mid-page) <http://www.theworld.org/2011/01/11/haiti-slow-reconstruction/>

**Reuters:** *One day in Port-au-Prince, coping with the quake*, a documentary featuring a segment on Dr. Jude Banatte of CRS/Haiti. His segment is in the fourth row, center, titled The Doctor: <http://www.trust.org/alertnet/multimedia/in-focus/haiti/>

**WBAL-TV:** *One year later, medical crews reflect on Haiti quake*, features an interview with Sean Callahan and our work with the University of Maryland at St. Francois de Sales, <http://www.wbaltv.com/news/26472848/detail.html>

**New Jersey Public Television,** *Haiti earthquake, one year later*, Interview with CRS DD Fr. Tim Graff, <http://njnnewspublictv.wordpress.com/2011/01/12/haitioneyearlater/>

**CBS Nightly News:** Haiti's survivors, one year later, brief interview with Neik De Goeig, <http://www.cbsnews.com/video/watch/?id=7253152n&tag=mncol;lst;1>

#### **Print:**

**USA Today:** *Faith-based groups pitch in for Haiti* [http://www.usatoday.com/news/religion/2011-01-11-haiti-faith\\_N.htm](http://www.usatoday.com/news/religion/2011-01-11-haiti-faith_N.htm)

Reporter Cathy Lynn Grossman also featured CRS on her blog, and included one of our videos: <http://content.usatoday.com/communities/Religion/post/2011/01/haiti-earthquake-faith-baptist-1>

**The Boston Globe,** *Year after Haiti quake, agency asks how far it can go*, Sean Callahan quoted, [http://www.boston.com/lifestyle/health/articles/2011/01/11/soaring\\_need\\_fuels\\_agencys\\_growth\\_in\\_haiti](http://www.boston.com/lifestyle/health/articles/2011/01/11/soaring_need_fuels_agencys_growth_in_haiti)

**The Chronicle of Philanthropy,** *Charities report slow progress in Haiti, despite \$1.4 billion raised in a year*, (subscription required), <http://philanthropy.com/article/Charities-Face-Struggles-to/125847/>

**Monday Developments magazine,** *From rubble to reconstruction*, a report on this CRS Haiti project (see page 51), <http://www.interaction.org/document/haiti-one-year-recovery>

**Catholic News Service:** *For CRS veteran leader, rebuilding Haiti is an unprecedented challenge*, interview with Ken Hackett in Port-au-Prince, <http://www.catholicnews.com/data/stories/cns/1100130.htm>

**Catholic News Agency,** *Catholic Relief Services still hopeful for Haiti rebuilding efforts*, Interview with Tom Price, <http://www.catholicnewsagency.com/news/catholic-relief-services-still-hopeful-for-haitian-rebuilding-efforts/>

**Catholic News Agency,** *U.S. bishops outline proposals for continued Haitian recovery*, <http://www.catholicnewsagency.com/news/us-bishops-outline-proposals-for-continued-haitian-recovery/>

**Gary, Ind. Post-Tribune:** *Catholic aid official: Haiti on slow road to recovery*, article on talk by Bill Canny, <http://www.post-trib.com/news/3017888,haiti0113.article>

**The Catholic Review:** *Prayers, action at Cathedral one year after earthquake in Haiti*, <http://www.catholicreview.org/subpages/storyarchnew.aspx?action=9348>

**The Catholic Review:** CRS President says that we must work toward Haiti becoming more self sufficient, <http://www.catholicreview.org/subpages/storyarchnew.aspx?action=9319>

**The Catholic Spirit** (Archdiocese of Minneapolis-St. Paul), *One year after Haiti earthquake, rebuilding is slow, but faith strong*, <http://thecatholicspirit.com/featured/one-year-after-haiti-quake-rebuilding-is-slow-but-faith-strong/>

**The Southern Cross** (Diocese of San Diego) *A year after the Earthquake*, by Luke King

**WEB:**

**CBSNews.com:** *Haiti Earthquake, One year later*, Reporter Bill Whittaker's blog mentions CRS' shelter program, [http://www.cbsnews.com/8301-500803\\_162-20028232-500803.html](http://www.cbsnews.com/8301-500803_162-20028232-500803.html)

**Catholic Digest:** Posted CRS Haiti media links, <http://www.catholicdigest.com/newsworthy/all/2011/01-11/how-is-haiti><http://www.catholicdigest.com/newsworthy/all/2011/01-11/how-is-haiti>

**Zenit:** Mass in Rome to mark anniversary of Haiti, <http://www.catholic.net/index.php?option=zenit&id=31413>

**Huffington Post,** *From rubble to reconstruction*, [http://www.huffingtonpost.com/catholic-relief-services/from-rubble-to-reconstruc\\_b\\_804573.html](http://www.huffingtonpost.com/catholic-relief-services/from-rubble-to-reconstruc_b_804573.html)

**ReliefWeb,** *From rubble to reconstruction*, <http://www.reliefweb.int/rw/rwb.nsf/db900SID/EDIS-8CYQKZ?OpenDocument>

**AlertNet,** *From rubble to reconstruction*, <http://www.trust.org/alertnet/news/haiti-from-rubble-to-reconstruction/>

**Caritas Australia,** *From rubble to reconstruction*, [http://www.caritas.org.au/AM/Template.cfm?Section=Caritas\\_at\\_a\\_glance&Template=/CM/HTMLDisplay.cfm&ContentID=8330](http://www.caritas.org.au/AM/Template.cfm?Section=Caritas_at_a_glance&Template=/CM/HTMLDisplay.cfm&ContentID=8330)

**CRS Blog:**

*Archbishop Timothy Dolan letter marks anniversary*, <http://crs-blog.org/archbishop-timothy-dolan-letter-marks-anniversary/>

*Papal message on first anniversary of Haiti quake*, <http://crs-blog.org/papal-message-on-first-anniversary-of-haiti-quake/>

*Live Chat: Haiti quake anniversary*, web chat with Tom Price and Robyn Fieser, <http://crs-blog.org/live-chat-haiti-earthquake-anniversary/>

*Haiti archbishop on CRS, 'The face of charity'*, <http://crs-blog.org/haiti-archbishop-on-crsthe-face-of-charity/>

*New Year: Looking forward, looking back*, letter by Ken Hackett, <http://crs-blog.org/new-year-look/>